
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 125 
  Date: 2015-02-19  

  Day:  Thursday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: cloudy  Noon:  cloudy  3:00 pm:  cloudy 

 Temperature:   7:30 am:   14°  Noon:  35°  3:00 pm:  24° 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

GVW 

Carpentry 

Masonry 

Painting 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

2 

1 

0 

1 

0 

0 

0 

0 

6 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

8 

1 

0 

2 

0 

0 

0 

0 
 

Subcontractors: 

   02 08 00 
A & J Demo 

Services 
Abatement 0 0 0 0 

 
26 00 00 Griffin Electric Electrical 1 0 0 1 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 1 1 0 2 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 2 3 0 5 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

Total:    8 11 0 19 
 
 

DAILY REPORT 

Activities Today: 

1) Carpenter: metal stud wall framing on ground floor, 1st floor and 2nd floor; installing ceiling furring on 2nd floor; laying out 

soffits on 2nd floor; framing mechanical room in basement underneath stair #3; installing blocking for arched window 

mock-up in meeting hall 

2) HVAC: installing piping for reheat coils on 2nd and 3rd floors; sheet metal workers are installing duct work on the ground 

floor. 

3) Mason: removing masonry above doorway in basement (at bottom of stair #3) to make room for MEP piping and conduits. 

4) Plumbing: continuing with rough plumbing for the 1st floor and ground floor; installing copper water lines. 

5) Labor: general site cleaning and snow removal; assisting other trades. 

6) Electrical: installing rough wiring on 2nd floor 

 

                                                                                                                 
Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

 Wayne Lawson, CBI  Bob Harukewicz, GVW Inc.  

  



PHOTO INDEX 

 

 

Photo showing the stud wall framing for the 

Clerk’s office. 

 

Photo showing some stud wall framing in place 

on the 1st floor.  This is looking northeast in the 

Clerk’s office. 

 

Photo showing stud wall framing in place on the 

1st floor. 

 

Photo showing carpenter working on the stud 

wall framing for the south end of the platform at 

the west end of the meeting hall. 



 

Photo showing stud wall framing of south end 

of platform. 

 

Photo showing carpenter installing blocking for 

a window mock-up in the meeting hall.  This is 

on the north elevation. 

 

Photo showing carpenter installing furring on 

the 2nd floor ceiling. 

 

Photo showing carpenter installing rough wiring 

on the 2nd floor. 



 

 

 

Photo showing rough wiring for surface 

mounted light fixtures. 

 

Photo showing plumbers working on the 2ns 

floor bathroom. 

 

Photo showing plumbing rough work in place. 

 

Photo showing tin knocker assembling 

ductwork for installation. 


